

A	A	Conclude negotiations with preferred Bidder for the Olympic Stadium	Urgent attention required	Programme information		Description of priority	
			Attention required	Priority owner: Malcolm Ross		Conclude negotiations on the terms of a lease and	
			Little or no attention required	Project Manager: Greg Smith		Agreement for Lease and all supporting workstreams with	
				Reporting lead: TBC		the preferred Bidder	

Progress in current period	Next period goals	Date
----------------------------	-------------------	------

External reporting

This period risks and issues	Top risks and issues	Status
		R
Warranties for Stadium on handover from ODA/LOCOG	Legal: if information from the ODA with regards to construction contracts and warranties is not forthcoming then there is a risk that the draft Agreement to Lease may not be sufficiently well informed for the preferred bidder	R
Handover arrangements agreed from ODA to LOCOG - this to include arrangements for photographic evidence of the state of the Stadium on handover to LOCOG		A
Mechanism for Park-wide contribution to be agreed		G

Risks and Issues
