

London Legacy Development Corporation

East Bank, Culture and Education Development, Stratford Waterfront

Vertical Circulation (Lifts) Industry Day 5/4/19

Follow-up Questionnaire

To ascertain mark	ket appetite fo	r the proposed	Lifts procuremen	nt strategy, the	LLDC is seeking
responses to the	following shor	t questions:			

<u>Please note that responses to this questionnaire are not evaluated and are for information and procurement strategy development only.</u>

1)	Based on the single package strategy outlined at the Supplier Day, are there any parts of the scope that your organisation would be unable to directly deliver and be subcontracted?
2)	In relation to your response to Question 1, do you envisage entering into a JV with organisation(s) capable of providing these elements, or utilise sub-contractors with this expertise?
3)	If you intend to enter into any arrangements (Q 2), what would your contractual relationship be?
4)	Please indicate your lift type lead-in times from order placement to installation on site Approximate period for design:

Approximate period for offsite manufacture by lift types:

Approximate period for delivery by lift types:

	Approximate total lead in period by lift types:
5)	How would you deal with the design requirements of the package works (i.e. would this be undertaken by direct delivery, or via a Third-Party Designer)?
6)	If the lifts pits and substructures are designed in advance of lift contractor appointment, can your lifts be incorporated into pre-designed substructures?
7)	Where are the lifts manufactured?
8)	Will you contract on the basis of an NEC Option A form of contract?
9)	Do you have any other suggestions to optimise the procurement and packaging strategy, or any other information the LLDC should take into account in developing this package strategy?