MINUTES
London Legacy Development Corporation
Planning Policy Decisions Team
Meeting date: 1st September 2021
Time: 10.00am
Venue: Virtual Meeting – MS Teams
Project: Construction Transport Management Group (CTMG) for Hackney Wick and
Fish Island (HW&FI)
Attendees:
Nick Sharman – Local Councillor
Chris Kennedy – Local Councillor
Jess Webb – Local Councillor
Stephen Pedro – Telford Homes
Beach Seakins – Blue Jay Homes
Wasim Mahmood – HG Construction (Dace Road)
Jack Owen – LB Hackney
Andy Crosskey – FQ Contractors
Jason Bedford – L&Q
Simon Hibbert – Balfour Beatty
Kevin Schofield – Hill Group
Michael Barratt – TfL
Attendees for LLDC:
John Walker, Head of Security
Catherine Smyth, Head of Development Management
Will de Cani, Planning Development Manager
1. Welcome (TT)
2. Previous actions open / closed since last meeting (All)
Action

Owner

Developers to issue site programmes
to LLDC, particularly if there are any
delays / changes due to COVID-19

Developers

Road safety review – Following a
recent site visit, LLDC are looking to
implement short term measures once
Borough and LLDC are aligned

LLDC &
Boroughs

Date to be completed
/ Progress
Ongoing

Open

•

NS raised concerns of delays and time taken to implement road safety
measures identified, particularly as school-term has now re-started.

•

JW acknowledged the concerns from NS and reassured the group that LLDC
are monitoring and continually actioning safety risks that arise whilst the RSS
measures are finalised and implemented.

•

MB advised that TfL will be organising another walk-around and this should
support the case for the need to deliver the RSS measures

•

JW and CS confirmed that LLDC would provide an update following the
meeting if there was any progress that hadn’t been reported at this meeting.

3. Discussion on development sites (All)
Telford Homes – Wallis Road
•

SP advised that works are progressing and predominantly internal works
are now taking place.

•

SP advised that practical completion is expected by Christmas 2021.

•

SP advised that interface and works fronting with the public realm is
minimal.

•

MB advised that during a walk-around a forklift driver was driving at higher
speeds than considered appropriate and SP should address this with subcontractors. SP responded and confirmed this would be picked up with
contractors.
L&Q – Bream Street

•

JB advised that practical completion is expected by the end of September
2021.

•

JB advised that L&Q will then decant into commercial Block E which
would then be sold in November before vacating the site.

•

JB advised that vehicular access is now just provided from Stour Road.

•

JB advised that crossing warden won’t be re-instated for final few weeks
as works are at a minimal level.

•

MB advised of issues and safety risks with forklift driver that he saw
during a recent site walkaround. JB confirmed he would address with
relevant contractors.
Hill Group – Wyke Road

•

KS advised that Hill Group will largely be leaving the site in early
November with practical completion expected to follow shortly after, likely
by Christmas 2021.

•

KS advised that small play area opposite vehicular access on corner of
Wyke Road is now being completed.

•

KS advised that works predominantly relate to internals and decorating
stages.

•

KS advised that a number of COVID-19 cases were confirmed on site and
appropriately dealt with by Hill Group.

•

KS advised that canal-side frontage is opening as they near completion of
their final phase of works.

•

KS confirmed that the final stage of S278 works are due to start on the
20th September 2021.

•

KS advised that weekly road sweeper is continuing to clean and maintain
areas around their site perimeter and interface with public realm.
Balfour Beatty – bridges

•

SH advised that Monier Road bridge is now open to pedestrians and
cyclists.

•

SH advised that BB are still waiting for payment issues to be resolved in
order to remove the fencing.

•

SH advised that handrail height issue has not been resolved and
therefore no closer to them being installed.

•

SH advised that bridge has been graffitied again and BB won’t be
cleaning this as the bridge has now been handed over.

Taylor Wimpey – 90 Monier Road
•

No-one on the call - an update was provided via email that
“The whole project is currently on hold with all staff on leave until further
notice so no one will be available for the meeting on the 1st September.
We will start attending the meeting hopefully in October if the site reopens.”

Taylor Wimpey Wick Lane
•

No-one on the call

•

ACTION: CS/WDC to (i) remind them to attend (ii) seek update by
email.

HG Construction - Dace Road
•

WM advised that Block B is due for completion at the end of February
2021.

•

WM advised that deliveries are at a low level and being handled well and
efficiently on-site.

•

WM advised that they experienced another break-in on-site and the Met
Police are involved and dealing with the incident.

•

JW advised that LLDC are continually dealing with local site security
issues and offered to help minimise further incidents.

•

JB advised that L&Q experienced site security issues at the earlier stages
of their works. JB confirmed that an overnight on-site presence with guard
dog was the measure that was most effective and no incidents have
occurred since this came into place.

HG Construction – Stour Road
•

SM advised that piling works have been completed and piling rig is due to
be removed from site shortly.

•

SM advised that ground works have commenced on site.

•

SM advised that Tower Crane at HG’s Dace Road site is being dismantled
and will be transported across the road to their Stour Road site on 15-16th
September.

•

SM advised that works to the crossover on Smeed Road is due to take
place for a week starting at the end of September, and carried out by
LBTH.

•

SM advised that a road sweeper has been acquired and utilised on a
weekly basis.

•

SM advised that 30-35 vehicle movements are expected over the coming
month including concrete wagons.

•

SM advised that no COVID-19 cases have been confirmed on site in the
past month.

•

JB queried when the tower crane relocation would take place and advised
that a traffic marshal would be better placed on the junction of Smeed
Road and Monier Road to avoid any issues of vehicles backing up and
causing wider issues on Fish Island.

R/o 59 Wallis Road
•

AC advised that they are ahead of programme and targeting practical
completion by November 2021.

•

AC advised that internal works and building envelope works are ongoing

•

AC advised that practical completion is now expected at the end of
November if no further delays with deliveries with supplies.

•

AC advised that no COVID-19 cases have been confirmed on-site.

The Collective (34-38 Wallis Road)
•

No-one on the call

•

CS advised that works are at a low-level due to remediation testing that
are ongoing.

Blue Jay Homes – 1 Beachy Road
•

BS advised that movement monitoring is due to be installed in midSeptember

•

BS advised that piling works are expected to start at the end of
September and would last for a 10-week period.

•

BS advised that following piling works, excavation works are expected to
commence in early 2022.

•

BS suggested that a conversation with both HG construction sites would
be useful to share knowledge around site security and road sweeping.

•

SM confirmed that HG would be happy to support and liaise with Blue Jay
Homes about sharing resources, lessons and collaborating throughout
their construciton programmes.

AOB
•

MB: Offered to organise and undertake another walk-around around the
various development sites on behalf of the LLDC.

•

JW: Reminded the group of the Stratford High Street Thames Water diversion
and confirmed any further updates and details would be circulated to the
group.

•

JW: Re-iterated comments from NS in relation to implementing the road
safety measures as soon as possible.

•

NS: commended the group for the collaborative the work and re-iterated the
importance of implementing measures identified within the Road Safety
Study.

4. Next Meeting – Wed 6th October 10am

