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INTRODUCTION
AND SUMMARY
Purpose of the document
This is a quarterly report that provides an update on progress in the work areas and against
the milestones in the London Legacy Development Corporation’s (LLDC, the Legacy Corporation)
10 Year Plan (approved March 2015) and sets out information about the Legacy Corporation’s
financial performance. The 10 Year Plan can be found on the LLDC’s website:
http://queenelizabetholympicpark.co.uk/our-story/the-legacy-corporation/business-plan.
The first section provides information about financial performance. Subsequent sections are
grouped by the Legacy Corporation’s strategic objectives as set out in the five year strategy: `
Live, Work, Visit, Inspire and Deliver. Each section includes progress against milestones,
commentary on major projects and key risks. Where relevant the sections also include monitoring
information about the Legacy Corporation’s performance against targets; the measurement of targets
commences as projects start to be delivered. The majority of the milestones and targets were set out
in the Deliverables section of the 2015/16 Budget Paper and the appendix setting out the 10 Year Plan
which was approved by Board in March 2015 (http://queenelizabetholympicpark.co.uk/our-story/
the-legacy-corporation/our-committees/board-meetings/archived-minutes). A number of
additional milestones and measures have also been included in this report and these have been
highlighted with an asterisk.

Five Year Strategy: 2015–2020
The Legacy Corporation’s Five Year
Strategy sets out the Corporation’s five
strategic business objectives, each of
which has a set of measures of success
for 2020. The quarterly Corporate
Performance Report provides updates on
milestones and measures to be achieved
in the current financial year which
contribute to the delivery of the measures
in the Five Year Strategy. An extended
version of the Corporate Performance
Report will be produced annually to
report on each measure in the Five Year
Strategy, setting out progress to date and
activities planned for the future.
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LLDC’s major achievements during this period
are set out below. Further details can be found in
the body of the report:
• Stadium re-opened for programme of summer
events including Rugby World Cup matches;
successful programme of events on the Park.
• The Corporation’s Local Plan has been adopted.
• Stratford Waterfront design brief finalised.
• Masterplanning work for UCL site progressed.
• Began phased opening for Mossbourne
Riverside Academy with a 30 place Reception
class located temporarily in Brook Community
Primary School Primary School in Hackney.

Some of the key goals for LLDC for the period
from October to December are
• Planning permission granted for the
Stadium Wrap.
• Final 3 Rugby World Cup matches held in the
Stadium, a Rugby league international match
and Race of Champions motor sport event
re-commence Stadium construction works.
• Completion of mid stage review for Stratford
Waterfront.
• Completion of first homes at Chobham Manor.
• Financial close for Mossbourne Riverside
Academy reached.

• Submitted Zonal Masterplan for East Wick and
Sweetwater.

• Foundation for FutureLondon launched at 10
Years On event.

• Chobham Manor awarded Best Scheme in
Planning at the National Housing Awards
2015 awards.

• Olympicopolis Third Line Assurance
provider appointed.

• Completed construction works for the East
Cross Bridge and Multi Storey Car Park
Cladding.
• Received planning permission for Ecology
Area Works.
• Loughborough University in London opened
its site at Here East.
• Achieved Green Flag Status for the Park for the
second year running.
• Planning permission granted for ArcelorMittal
Orbit Slide.

INTRODUCTION AND SUMMARY

SUMMARY OF PROGRESS IN THE QUARTER JULY –SEPTEMBER 2015

• Hackney Wick Neighbourhood Centre Outline
Planning submitted.
• Programme of Autumn events on the Park.
• Contractors appointed for ArcelorMittal Orbit
Slide and Twelvetrees Bridge projects.
• Ecology Area works completed.
• Publication of annual Environmental
Sustainability report for 2014/15.
• Shell Eco-marathon announced.
• Re-launch of Legacy Youth Panel with new
name and branding.

• Completed Local Programme pilot project.
• Sport England funding confirmed for Phase 2
of the inclusive sport project, Motivate East;
12 people awarded Motivate East bursaries to
deliver inclusive sport.
• Appointment of Go! Schools network
delivery partner.
• Exceeded three year target to Engage with
150,000 people through community projects
and activities.
• BT sport appointed 6 production apprentices
(5 from Growth Boroughs).
• Unqualified external audit of 2014/15
statutory accounts.
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Financial Performance Summary
Month September 2015

Year to 30 September 2015

Full year 2015/16

Actual

Budget

Variance

Actual

Budget

Variance

Forecast

Budget

Variance

Capital Income
Olympicopolis

(84)

(430)

346

(412)

(2,579)

2,167

(1,723)

(5,158)

3,436

Park Operations and Venues - excl
Trading

0

0

0

0

0

0

(100)

(100)

0

Real Estate

0

(965)

965

0

(176)

176

(13,473)

(11,582)

(1,891)

Regeneration and Community
Partnerships

0

0

0

0

0

0

(877)

(773)

(104)

(84)

(1,395)

1,311

(412)

(2,755)

2,343

(16,172)

(17,613)

1,441

Total Capital Income
Capital Expenditure
Finance and Corporate Services

40

143

(103)

414

855

(441)

2,239

1,710

529

Olympicopolis

592

1,379

(786)

3,429

8,272

(4,843)

15,804

16,544

(740)

Park Operations and Venues - excl
Trading

195

402

(207)

845

991

(146)

10,537

9,752

785

Real Estate

951

1,164

(213)

6,521

3,374

3,148

16,437

37,576

(21,139)

Regeneration and Community
Partnerships

179

361

(182)

1,338

1,748

(409)

5,056

7,572

(2,516)

Stadium

159

3,709

(3,549)

68,759

59,022

9,738

89,909

72,303

17,606

0

0

0

0

0

0

1,000

5,368

(4,368)

Contingency
Total Capital Expenditure

2,117

7,157

(5,040)

81,307

74,260

7,047

140,982

150,825

(9,843)

Net Capital Expenditure

2,033

5,762

(3,729)

80,895

71,506

9,389

124,809

133,212

(8,403)

Communication, Marketing and
Strategy

0

0

0

(48)

0

(48)

(48)

0

(48)

Executive Office

0

0

0

0

0

0

0

0

0

Revenue Income

Finance and Corporate Services

0

(8)

8

0

(50)

50

(100)

(100)

0

(28)

(345)

317

(502)

(800)

298

(1,233)

(1,263)

30

Park Operations and Venues - Trading

(870)

(304)

(566)

(3,565)

(1,823)

(1,742)

(6,065)

(3,646)

(2,419)

Planning Policy & Decisions

(141)

(68)

(72)

(806)

(410)

(396)

(1,301)

(820)

(481)

0

(36)

36

0

(214)

214

(368)

(427)

59

(1,038)

(761)

(277)

(4,921)

(3,297)

(1,624)

(9,115)

(6,256)

(2,859)

125

222

(96)

927

1,330

(403)

2,575

2,661

(86)

43

208

(165)

1,095

1,250

(154)

2,313

2,499

(186)

Park Operations and Venues - excl
Trading

Regeneration and Community
Partnerships
Total Revenue Income
Revenue Expenditure
Communication, Marketing and
Strategy
Executive Office
Finance and Corporate Services

799

627

171

3,262

3,861

(599)

7,755

7,722

33

Park Operations and Venues - excl
Trading

593

1,143

(549)

4,094

5,867

(1,773)

11,488

11,271

217

1,266

402

864

3,824

2,413

1,411

7,852

4,826

3,026

Park Operations and Venues - Trading
Planning Policy & Decisions

429

168

261

1,177

1,007

170

2,119

2,013

106

Real Estate

(15)

19

(34)

53

115

(62)

211

229

(18)

Regeneration and Community
Partnerships

285

313

(28)

1,200

1,277

(77)

4,488

4,650

(162)

Contingency

0

0

0

0

0

0

1,669

1,669

0

Total Revenue Expenditure

3,525

3,101

424

15,633

17,119

(1,486)

40,470

37,540

2,930

Net Revenue Expenditure

2,486

2,340

146

10,712

13,822

(3,111)

31,355

31,284
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Capital
• Net capital expenditure for the year to 30
September 2015 is £9.4m (13.1%) ahead
of budget, largely due to increased capital
contributions into E20 Stadium LLP to fund
prior year activity in E20 LLP in 2014/15, not
reflected in LLDC until 2015/16.
• Total capital income is forecast to be £1.4m
(8.2%) behind budget mainly due to slippage
in Olympicopolis income (£3.4m) on UCL East.  
The total capital income forecast has reduced
by £6.2m since Q1 following the decision to
defer the Hackney Wick Station project until
2016/17 - overall Hackney Wick slippage is
offset by higher receipts on Chobham Manor.
• Total capital expenditure is forecast to be
underspent by £9.8m (6.5%) at year-end,
largely due to slippage in Real Estate (£21.1m)
for the Hackney Wick Station (£8.2m), All
Through School project (£4.0m), 3 Mills
(£3.3m) and other programmes. These are
offset by higher Stadium transformation costs
including the wrap project, which was
brought-forward from 2016/17, and prior year
accruals (timing).
• Overall net capital expenditure is forecast to
be £124.8m at year-end, which is £8.4m
(6.3%) less than budget.
• Total capital borrowings are forecast to fall
within the authorised and operational limits
(£320.0m and £310.0m respectively).

Revenue
• Total income for the year to 30 September
2015 is £1.6m (49.3%) ahead of budget,
mainly due to higher trading income and
planning fees (from a number of large-scale
developments).
• Overall, income is forecast to be £2.9m
(45.7%) ahead of budget by year-end, which
includes £2.4m for trading income, largely
driven by better than expected performance
by the 3 Mills Studios (£2.3m). Planning
income is forecast to exceed the budget by
£0.5m (58.7%).

INTRODUCTION AND SUMMARY

Commentary

• Revenue expenditure for the year to 30
September 2015 is underspent by £1.5m
(8.7%), reflecting mainly slippage and profiling
differences. However, revenue expenditure is
expected to be overspent by £2.9m (7.8%) by
year-end, mainly due to the increased
expenditure within 3 Mills Studios (£2.1m) to
support the increased activity reflected in the
income forecast and rates and utility costs in
the London Aquatics Centre (£1.1m) and
Copper Box Arena (£0.2m) are significantly
higher than the business plan.
• Overall a net revenue deficit of £31.4m is
expected by year-end, which is £0.1m higher
than budget.
• Note that currently the forecast £2.7m
working capital injection to E20 LLP and £1.1m
contribution to the Olympicopolis charity are
both assumed to be funded from capital
borrowings; however, there is a risk that these
may require impairment/reclassification as
revenue expenditure.
• Other key risks to the revenue forecast include
the treatment of corporation tax on capital
receipts, a potential claim by Cofely for in
relation to EFM costs and the risk of an adverse
settlement with HMRC regarding the historic
recovery of VAT.
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LIVE
Establish successful and integrated neighbourhoods,
where people want to live, work and play

1

LIVE

Demand for new housing in London is very high, especially in east London. The growth boroughs have
a particular need for high-quality family homes and affordable housing, to keep people living in the
area for longer which in turn helps to build sustainable communities. The vision for the Queen
Elizabeth Olympic Park programme demands that new neighbourhoods are not islands of prosperity
and excellence but properly knitted into the existing and developing communities. It also requires that
neighbourhoods are developed in a way that meets high standards of design, sustainability and
accessibility, delivers all the social infrastructure required (schools, health, community centres), and
includes evidence-based projects to develop — at pace — the things that make communities function
effectively. Successful neighbourhoods will be vibrant, engaged and connected, exemplifying the
future while also preserving the best of the local heritage.

Progress against major LIVE milestones
Milestones for completion in 2015/16

Estimated date and comment

Chobham Manor: first residents moved
in and phase 2 works commenced

Good progress on site with first three units due
to be completed in October 2015. Phase 2
construction works have commenced
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Estimated date and comment

Progress East Wick and Sweetwater
planning and design

Development Agreement is in place.
The Zonal Masterplan was submitted
on 22 September 2015

Begin phased opening for Mossbourne
Riverside Academy (East Wick School)

Enabling infrastructure works are progressing.
The school began phased opening in
September 2015 with a 30 place reception
class located temporarily at Brook Community
Primary School in Hackney

Commence construction for DRET
London Free School (All Through school)

The Education Funding Agency (EFA) has
engaged the preferred contractor Balfour Beatty
on the DRET London Free School project for site
investigation work. EFA has identified March
2016 as the earliest possible start on site date.
The programme is to open the primary school
in September 2017; and the secondary school
in September 2018. This is a challenging
programme with complex construction and we
continue to monitor the position closely
through joint working with the EFA

Progress Hackney Wick Station improvements

Working closely with Network Rail on detailed
design and costings to enable contractor to
start on site in Spring 2016. Programmed
completion date has moved back to autumn
2017. The Business Case for this project was
approved by the Investment Committee in July
2015. Final project approval to be sought
February 2016

Progress 3 Mills River Wall repairs*

Planning permission granted September 2014.
Contractor procurement underway to enable
start of works in 2016

Complete East Cross Bridge works*

Complete
The bridge works were completed and the
bridge re-opened in July 2015

1

LIVE

Milestones for completion in 2015/16
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Milestones for completion in 2015/16

Estimated date and comment

Complete Multi-Storey Car Park cladding works*

Complete
Complete: Construction work was completed
in September 2015
Planning permission received and procurement
of landscape contractors complete. Start on
site delayed from late August to October 2015
following issues relating to precommencement planning conditions.
Completion date has therefore moved from
November to December 2015

Hackney wick Neighbourhood centre
outline planning determination*

Planning submission delayed to December
2015. Now aiming for planning determination
in April 2016

Complete Rick Roberts Way
Masterplanning brief *

Work continues with stakeholders to reach
agreement on a delivery programme and
strategy by the end of 2015/16

1

LIVE

Complete Ecology Area works*

Contractor procurement has continued. The
invitation to tender was issued and evaluation
is underway and on schedule to appoint a
contractor in November 2015 and commence
construction in January 2015. Project
scheduled for completion in September 2016
Leaway: progress phase 1 (Twelvetrees bridge)
Progress Stratford Station Carpenters entrance

Planning to be submitted in November 2015.
Start on site date is likely to slip into 2016/17

Adopt the Local Plan

Complete
The Local Plan was adopted
by the Board in July 2015 following a public
examination

Adopt the Community Infrastructure Levy
and commence collection (from April 2015)

Complete
Board approved the charging schedule in
January 2015 and charging commenced in
this period
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Progress against major LIVE measures
Performance and commentary

Deliver an effective and
responsive planning service
At least 70% of applications determined in time

This target has been exceeded each month
in this period, including a figure of 90% in
September

Number of enforcement
cases closed per month

There are 35 enforcement cases open to the
end of September. One case has been closed
in this period

1

LIVE

Targets

Commentary on key LIVE projects
Chobham Manor development: In November 2012 LLDC entered into a development agreement
with Chobham Manor LLP (a joint venture between Taylor Wimpey and London & Quadrant). The
development of 828 homes, including 28 per cent affordable, will contain 75 per cent family housing
(defined as three bedrooms or more) as this is a planning requirement and will be supported by
facilities including a nursery and community spaces.
The first homes are due to be occupied from late 2015 onwards and residential sales have been very
successful. Construction of the first three homes is due to be complete by the end of October 2015.
Phase 2 construction has commenced and planning submission for phase 3 is due to be submitted in
late October 2015. The development was awarded Best Scheme in Planning at the National Housing
Awards 2015 awards held on 10 September 2015. The awards celebrate excellence, innovation,
creativity and progression in the affordable housing sector.
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Legacy Communities Scheme (LCS): The Legacy Communities Scheme planning application to
deliver comprehensive mixed use development on Queen Elizabeth Olympic Park was granted outline
planning permission in September 2012. Work is ongoing to ensure that LLDC monitors and
discharges its planning obligations relating to the LCS. LLDC has completed the majority of its
submissions to the planning authority of pre-commencement discharge of Section 106 and
conditions: majority of approvals are expected to be completed in this period.

1

LIVE

LCS Phase 2 — East Wick and Sweetwater: Places for People and Balfour Beatty have been appointed
to bring forward plans to create new neighbourhoods in East Wick and Sweetwater. The plans include
building up to 1,500 new homes with up to 30 per cent affordable and 500 private homes to rent on the
Park, six years ahead of the original masterplan. Work to develop East Wick and Sweetwater will create a
vibrant new community on the west of the Park, linking to existing communities in Hackney Wick and Fish
Island. The am is to complete the development in 2023. Good progress has been made on the new
neighbourhoods in East Wick and Sweetwater. The Zonal Masterplan for East Wick has been submitted
with the Reserved Matters Application due to is submitted in the new year. Meetings with the developer
are underway in line with the expected programme to commence build in autumn 2016.

The Legacy Corporation is also working with partners towards the early delivery of two Legacy
Community Scheme schools: The Mossbourne Riverside Academy (East Wick School) enabling works
are progressing well. The school began phased opening in September 2015 with a 30 place reception
class located temporarily at Brook Community Primary School in Hackney. The school is planned to
open in its permanent location in September 2016. We are due to achieve the milestone of Financial
Close for the school in October 2015.
The DRET London Free School, a split-site all-through school consisting of a two form entry
primary school at Sweetwater and a six form entry secondary school at Stadium Island, will be
operated by the David Ross Education Trust. The Education Funding Agency (EFA) has engaged the
preferred contractor Balfour Beatty on site investigation work. The EFA have submitted a revised
budget including plans to future proof the primary for a third form of entry to the Secretary of State
for approval.
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The Local Plan was adopted by the Board in July 2015 following a public examination and monitoring
and implementation has commenced; related Supplementary Planning Documents are being drafted.
Improvements to Hackney Wick Station have been identified as a key factor in helping to unlock the
full economic potential of Hackney Wick. LLDC has secured a loan of £8.5 million from the London
Enterprise Panel (LEP) for improvements to the station. The improvements include new routes to
reduce journey-times between the station and Here East and Queen Elizabeth Olympic Park; a
new and enlarged station concourse; the installation of lifts to the platforms; and the creation of
a new north- south pedestrian route for both passengers and other pedestrians under the railway
embankment. Work is ongoing with partners on the station design ahead of a construction start
date of April 2016. Programmed completion date is autumn 2017. The Business Case for this project
was approved by the Investment Committee in July 2015.

LIVE

1

The Warton Road site
situated to the south of
Queen Elizabeth Olympic
Park is a small piece of
land owned by the Legacy
Corporation that has
been transformed into
a new interim-use play
and recreation space.
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KEY risks
Impact

Mitigation

Red risk that increased
construction costs in London
will impact on the Legacy
Corporation’s construction
projects

Financial implications,
reduced scope for
capital projects

Early cost reports, tight
monitoring, value
engineering where required

Red risk that there are
challenges to the ability of
LLDC to return expected
capital receipts

Significant financial
and reputational
impacts

Consider alternative deal
structures to support
generation of receipts Close
working with GLA

Amber risk about
successful implementation
of the Local Plan

Reputational impacts

Progress reporting including
annual monitoring report

Amber risks on design,
programme and budget
relating to the delivery of the
All Through (DRET London
Free) School

Reduced design
quality of the school,
missed deadlines and
financial impacts

Close working with
partners, budget and
programme monitoring

Amber risk on programme
and funding for the East Wick
primary school

Programme delays,
cost impact,
reputational damage

Undertake surveys in good
time, close working with
partners

Green risk that related
development projects
undertaken by third party
organisations are not
successful

Negative knock on
effect on the success
of the Park and its
developments

Close working with partners
to influence developments
and monitor progress

Current
RAG

1

LIVE

Summary
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WORK
Retain, attract and grow a diverse range of high quality businesses
and employers, and maximise employment opportunities for local people

2

WORK

London has a growing economy: the GLA projects that the number of jobs in London could grow
by 750,000 between 2010 and 2031, across a diverse range of sectors. Nearly half (48 per cent) of
employment growth in this period is expected to happen outside central London, and businesses are
looking east for space to grow. Queen Elizabeth Olympic Park is perfectly positioned to support this
trend, with excellent transport links, space for office and workshop accommodation at Here East, and
with housing and leisure on the doorstep. The surrounding area includes The International Quarter
(to where organisations including Transport for London (TfL) and the Financial Conduct Authority
(FCA) are planning to re-locate, and it is hoped will be joined by major commercial companies);
Westfield (Europe’s largest urban shopping centre); Stratford town centre; and the developing
Neighbourhood Centre of Hackney Wick – which all have existing and potential thriving business
communities including a wide range of SMEs. Together, these could create a ‘fourth office quarter’
for London, stimulating economic growth that would benefit people across the four boroughs. This
has to be done in a way that complements and boosts existing local businesses (including SMEs), and
which makes connections between businesses (big and small) that benefit them both. Similarly, over
the next five years, LLDC needs to support the development of effective links between the growing
higher education presence on the Park and local businesses. The Legacy Corporation will use the
higher education presence to support existing businesses and attract and generate new enterprises,
an approach that should reach its full potential through Olympicopolis.
A fundamental plank of LLDC’s strategy is to use its powers as a regeneration agency to ensure that
business growth, development and construction generate job opportunities for local people, and that
local people are supported to access these jobs and develop the appropriate skills, through
apprenticeships and other forms of vocational training.

Organisations including
TfL and FCA are planning
to re-locate to The
International Quarter
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Progress against major WORK MEASURES
Targets

Performance and commentary

Construction workforce targets:

The most recent figures available are to
end of September 2015:

• 25% of the workforce have permanent
residency in Host Boroughs
• 10% of the workforce were previously
unemployed

• 25% of construction employees working
on the Park are Host Borough residents

• 25% of the workforce are from BAME groups

• 4% of the workforce were previously
unemployed (see commentary below)

• 5% of the workforce are women

• 54% of the workforce are from BAME groups

• 3% of the workforce are disabled

• 9% of the workforce are women

• 3% of the workforce are apprentices

• 4% of the workforce are disabled
• 3% of the workforce are apprentices

Copper Box Arena and London Aquatics
Centre workforce targets:

• 83% workforce Host Borough residents

• 55% are from BAME groups

• 35% workforce are BAME

• 50% are women

• 49% workforce are women

• 3–5% are disabled

• 3% workforce are disabled

Estates and Facilities workforce targets:

As of August 2015 the workforce performance
is shown below:

• 70% of the workforce have permanent
residency in the Host Boroughs

2

WORK

• 70% of the workforce have permanent
residency in the Host Boroughs

As of August 2015 the workforce performance
is shown below. These figures
are reported annually:

• 63% workforce Host Borough residents

• 25% are from BAME groups

• 59% workforce are BAME

• 30% are women

• 31% workforce are women

• 5% are disabled

• 6% workforce are disabled
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Commentary on key WORK projects
Work is continuing to support construction and end-use
employers on the Park to maintain and improve on excellent
performances against workforce targets to date. This
includes supporting recruitment and encouraging jobs,
skills and apprenticeships. Work is also ongoing with local
communities and schools to use the Park and the legacy to
encourage the development of skills relating to the park
(for example construction) and promote job and training
opportunities.
The previously unemployed construction workforce figure is not meeting target partly because of
The technical skill requirements of a high number of the Stadium’s works packages. In addition, there
is less spare capacity in the construction labor market as, in London and the South East, the industry is
going through a period of significant growth, resulting in fewer unemployed construction workers.

Achievements in the last period include:

2

WORK

LLDC is working with GLL’s HR team to address the Copper Box Arena and London Aquatics Centre
BAME performance and a number of measures are being put in place to address this. The Legacy
Corporation is also working with Cofely to determine why the target to employ Host Borough
residents is not being met.

• LLDC supported Loughborough University in London (LUiL) to run a two-day employability
course (‘Inspiring Success’) at The Podium in July for eighteen local unemployed/under-employed
graduates. Twelve post graduate students from the Host Boroughs received 100% scholarships
from the Legacy Corporation and Loughborough University, enabling then to study for their chosen
Master’s degree for free. The also course enabled one of them to find employment as a teacher;
• Here East hosted the Construction Youth Trust to run a ‘Budding Brunels’ event for local year
12/13 students to demonstrate the wide and exciting range of opportunities available in the
construction industry;
• BT Sport has appointed six young people (five of them from the Growth Boroughs) to BT Sport
Production Apprenticeships to help them to get the skills training; experience and access to
networks that they will need to develop careers.
• Olympicopolis has provided the context for five local sixth-formers and under-graduates to be
offered paid (London Living Wage) work experience placements with the design team working
on UCL East. Of the five, two are members of the Legacy Youth Panel. A further placement will
be offered at Buro Happold (part of the UCL East design team) at a later date and six more work
experience placements will be hosted by the Stratford Waterfront design team over the duration
of their contract;
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• The LLDC’s centrally commissioned training programme in modern methods of construction has
been well received with several Park construction contractors having recruited from the pool of
trained people. This is a good example of the LLDC’s demand-led training approach;
• The LLDC is developing a Level 2 BIM curriculum course with Park construction contractors and
Newham FE College to develop local young peoples’ pathways into the digitalised construction
industry;
• Following a bespoke entry-level construction trades course run at Chobham Manor, six previously
unemployed local residents have secured jobs at Chobham Manor and The International Quarter.
• East London Business Place was appointed as our delivery partner for the Buyer Engagement and
Enterprise Support project; and
• Creative Broker ran three career workshops, involving 235 young people, and placed 61 into work
experience, 10 into jobs and 7 into apprenticeships;

LLDC continues to honour its commitment to pay the London Living Wage (LLW) to its direct
employees, including interns and apprentices. LLDC also ensures that it is a contractual requirement
of its Tier 1 construction and end-use contractors to pay the LLW to their directly employed staff and
encourages the payment of the LLW where it does not have a direct contractual arrangement with a
Park employer.

Milestones for completion in 2015/16

Estimated date and comment

Here East: Press Centre
ready for phased occupation

Complete

WORK

Progress against MAJOR WORK MILESTONES

2

Loughborough University in London (LUiL)
opened on site in the former Press Centre
in September 2015, receiving hundreds of
students This is the temporary home for the
University until Easter 2016, after which they
will move into the former Broadcast Centre
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Here East (former Press Centre and Broadcast Centre):
The former Press Centre continues to transform into
a vibrant and now partly occupied building with the
Loughborough University in London's team and 391
students moving into their temporary space on the
21 September 2015.
UCL continue to work through their design concepts for
the Bartlett School of Architecture, which will be used to
undertake ground-breaking research in areas including
architecture, infrastructure, transport, robotics, healthcare, manufacturing and environmental
measurement, with a planned handover of their space in January 2016 to fit out.
In September, Here East submitted a tender to manage the 14 canal moorings on the adjacent
canal side, with the intent of providing a professional, secure and well managed solution for the boat
owners and local area (Here East were successful in the tender process in October and are currently
in negotiations). Two of the moorings are commercial and will support the initial retail (food and
beverage) offer, planned to open in April 2016. To date the Here East team have seven heads of
terms under instruction, with fit out planned from January 2016.

2

WORK

Four employment road shows were held across the four boroughs, working closely with LLDC to
ensure that the Here East team worked with the most appropriate partners. The intent of the road
shows was to raise the profile of Here East as a brand and to reach out to local talent. The events were
a huge success and have enabled Here East to reach an on-site recruitment rate of 39% against a
target of 25%.
Construction began on 1 July with a ground-breaking ceremony for the new Transport for London
building at The International Quarter. The 265,000sqft building will house 3,000 TfL staff from
autumn 2017.

KEY risks
Summary

Impact

Mitigation

Amber risk relating to
meeting priority theme
targets and wider
regeneration aspirations

Significant
reputation impacts

Amber risk relating to
meeting priority theme
targets and wider
regeneration aspirations

Current
RAG
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VISIT
Create a diverse, unique, successful and
financially sustainable visitor destination
Queen Elizabeth Olympic Park opened fully to the public in April 2014 and from the outset
offered ‘something for everyone’ with new parklands and playgrounds, world-class sporting facilities
open for public use, and a varied programme of public sporting, cultural and community events in
the venues and open spaces. Nearly four million visitors came in the first full year — well above
expectations.
The Queen Elizabeth Olympic Park brand already competes well against other destination hubs,
and has a broad profile that is felt to be ‘different’ to existing offers.

3
VISIT

LLDC’s objective in the next five years is that visitor numbers should be maintained at least at
current levels, and that as the Park develops the numbers of visitors should increase in line with that
development. The opening of the Stadium in 2016 will bring over a million spectators per year and
raise the profile of the Park through a global TV audience of millions. A growing number of people
will view the Park as their local leisure space as the new residential developments and workspaces are
occupied, and the spaces and activities in the Park should be a vital component in joining new and
existing communities together. Attracting visitors to the Park is important because it ensures the
financial sustainability of the venues and the upkeep of the Park, brings people in who will spend in
the local economy (contributing to local jobs and wellbeing), and contributes a critical mass of people
to metropolitan Stratford. While increasing the national and international appeal of Queen Elizabeth
Olympic Park, LLDC’s visitor strategy will also ensure that it is still viewed — and used — positively by
the local community, and maintains its reputation as somewhere different and exciting. It will support
the GLA’s cultural tourism vision, promoting authentic cultural opportunities outside central London
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Progress against major VISIT milestones
Milestones for completion in 2015/16

Estimated date and comment

Stadium complete for Rugby World Cup

COMPLETE
2 Rugby World Cup matches were held in this
period, see commentary below

Support the hosting of major sports events:
Morrisons Great Newham London Run 19 July
Sainsbury’s Anniversary Games 25–26 July
Rugby World Cup matches September
and October 2015

COMPLETE
See commentary below

3
VISIT

Maintain Green Flag status for the Park

COMPLETE
‘Mystery shopper’ visit was made by Green
Flag judges during the summer the Green Flag
status has been awarded to the Park

Smart Park App release

COMPLETE
The App has been released and phase 2
development has continued

Establish Mandeville Place on the Park

COMPLETE

Progress ArcelorMittal Orbit enhancements
and slide

Planning permission was approved in July 2015
and procurement for the construction contract
is underway. The slide is scheduled to be
installed by Spring 2016
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Progress against major VISIT MEASURES
Targets

Performance and commentary

3.1m
Meet estimate of 4.4 million visitors to the Park in 2015/16

visitors to the Park
April – September 2015

Meet London Aquatics Centre annual
throughput target of 700,000

Total throughput from
April to September of 481,680

Meet Copper Box Arena annual
throughput target of 440,000

Total throughput from
April to September of 178,071

Meet ArcelorMittal Orbit annual
throughput target of 163,000

Total throughput from
April to September 68,143

VISIT

Commentary on VISIT ACTIVITIES

3

A programme of events has continued on the Park: The 2015 events programme has included
high profile activity both within the venues and externally on the Park, with almost 600,000 people
attending events outside of the venues, including over 400,000 at Beach East, the Park’s hugely
successful urban beach.
National Paralympic Day was held this year as part of the Sainsbury’s Anniversary Games on 27 July.
Over 20,000 people attended despite the adverse weather, and the outdoor festival of arts and
sports was complemented with a packed swimming session in the London Aquatics Centre, and a
para-athletics event in the Stadium, which was broadcast live on Channel 4. Two world records were
broken on the track and the crowd was the second biggest that para-athletics has seen outside of a
Paralympic Games. Despite the torrential rain, 1,200 people tried inclusive sport in the covered areas
outside and the Liberty programme went ahead.
Other events which took place on the Park over the summer included Prudential Ride London
Surrey 100, World Parks Day, Unibet European Hockey Championships and Pretty Muddy.
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The Stadium is currently being transformed into a multi-use stadium. It has hosted Diamond
League athletics, two out of five matches of Rugby World Cup 2015, and will host a Rugby League
international and the Race of Champions, all before fully reopening permanently in 2016 when it
will become the home of West Ham United and the national competition venue for UK Athletics.
The Stadium is owned by E20 Stadium LLP, a joint venture between LLDC and LB Newham which
has shared responsibility for the Stadium’s future as an all-round multi-use venue, delivering a
lasting sporting, cultural and commercial legacy. LS185, a subsidiary of VINCI Concessions, has been
appointed as the Stadium operator and will be responsible for all aspects of running and managing
the Stadium on a day-to-day basis as well as bringing in new events and activities.
This summer and autumn have seen the Legacy Corporation re-open the Stadium in highly successful
style. The finale of the Great Newham Run was a wonderful way to start summer athletics activity
which culminated in the 3 day Anniversary Games weekend, when we had close to 125,000 fans in
the stadium cheering on Usain Bolt, Mo Farah, Jess Ennis-Hill and David Weir.
LLDC then took its first steps into the reality of operating a multi-use stadium when we utilised
our retractable seating for the first time and transformed the stadium so we could initially host a
Barbarians’ game and then play our part as one of the main stadia for the Rugby World Cup. 2 of those
matches were held to the end of this period and the pictures of the Stadium have been broadcast to
millions of viewers around the world. This achievement has been no easy task. Not only have we had
to accelerate our construction schedule to accommodate these events which were not originally
planned, we have at the same time had to install, test and operate a wholly unique retractable seating
system in a very short window between the end of the athletics and the start of the rugby schedule.
This has involved round the clock working and a huge commitment from our contactors, as well as
continuous effort from LLDC’s stadium team, Mace and our operator, Vinci\LS185.

3
VISIT

In the next period the Stadium will host its final Rugby World Cup match on 30 October and a Rugby
League international between England and New Zealand on 7 November and the Race of Champions
motor sport contest on 20 and 21 November. Once the series of events is complete construction work
will recommence to complete the Stadium for football use for the 2016/17 football season.

The events programme in the next period includes:
• BT World Wheelchair Rugby Challenge at the Copper Box Arena 12–16 October
• Six day London Cycling in the Velodrome 18–23 October
• Half Term sports sessions including hockey, tennis, cycling and para legacy sports 26–30 October
•	The Museum Is Where The People Are: UCL’s pop up museum for personal collections and
ideas: Timber Lodge Café 30 October
• Rugby World Cup bronze final at the Stadium 30 October
• International Rugby League at the Stadium: England vs New Zealand 7 November
• Race of Champions motor sport event at the Stadium 20–21 November
• Ufest London youth culture festival at venues across the Park 27–29 November
• NEC wheelchair tennis masters at Lee Valley Hockey and Tennis Centre 2–6 December

21

London Legacy Development Corporation Corporate Performance July–September

Indicative image

The ArcelorMittal Orbit (AMO) is a
visitor attraction with two spacious viewing
platforms at 76 and 80 metres high, visitors
can see over 20 miles across London and
newly installed interactive technology enables
guests to get close up to the breath-taking
views. The plans to enhance the ArcelorMittal
Orbit as a visitor attraction are progressing.
A planning application was approved in July
2015 to create a slide from the platforms of
the structure down to ground level. Users of
the slide will hit speeds of 15mph during their
descent, which is expected to last around 40
seconds. Procurement for a construction
contractor is underway; it is anticipated that
the slide will be installed by spring 2016;
The London Aquatics Centre includes a
50-metre pool used for elite competition but
also available for lane and fitness swimming
as well as family sessions. Following a
successful first year of operation with over
800,000 visitors, the centre has successfully
held the British Swimming Championships,
London Region Swimming and the FINA
Diving World Series Competition. In 2016
it will host the European Aquatics
Championships.

VISIT

During this period, the Copper Box Arena (CBA) hosted netball, handball and futsal matches as well
as corporate events, a gospel concert and Teenage Cancer Trust Sports Aid. The Arena is also open for
use by the community, including a sports hall for activities such as badminton, an 80-station gym,
and two studios. This follows on from a successful first year and a half of operations with over 500,000
visitors up to the end of March 2015.

3
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KEY risks
Impact

Mitigation

Red risk relating to budget
overruns for the Stadium

Significant financial
and reputational
impacts

Cost control, close budget
monitoring and reporting

Red risk relating to security on
the Park and the threat level.

Red risk relating to
security on the Park
and the threat level.

Monitoring threat levels
across the Park and
implementation of
new initiatives

Amber risk relating to trading
and operational activities
including venues (Stadium,
CBA, LAC, AMO) and
operational contracts

Financial impacts,
reduced income or
increased costs

Manage and monitoring
financial targets and
contracts. Commercial
strategy update

Amber risk about the impacts
of serious accidents or
episodes of significant ill
health on site

The possibility of
serious injuries or
fatalities, the
consequences of
which may include
significant delays and
reputational damage

Monitoring threat
levels across the Park
and implementation
of new initiatives

Amber risk relating to
impact of remedial works
for Copper Box Arena and
London Aquatics Centre
on operations

Significant financial
and reputational
impacts

A comprehensive health and
safety programme is in place,
designed to identify and
manage the construction
risks and led actively by LLDC
and its Project Management
Partner

Green risk relating to
Park visitor numbers
and experience.

Significant
reputational impacts.

Marketing plan, good
customer services, animation
of the Park through events.
Positive initial figures for
visitors to the Park

Current
RAG

3
VISIT

Summary
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INSPIRE
Establish a 21st century district promoting cross-sector innovation,
education, culture, sport, aspiration and participation in east London
The initial legacy priority was to establish a viable future for the Park as somewhere to live; work and
visit, and the key ingredients of this success were laid down early on. This created space to review the
plans and seek to secure an even greater benefit for the surrounding community. The ambitious vision
for Olympicopolis was developed during late 2013 and 2014, and secured government funding in
December 2014. The plans have attracted prestigious institutions and businesses to the site to foster
collaboration and innovation, generating a projected 3,000 jobs in the Park and an extra £2.8 billion
of economic value from the area. Olympicopolis will create new visitor attractions and will seek to
attract knowledge-based industries to the Stratford site, linking to Tech City, Here East and beyond.
Building on and working closely with the existing thriving arts and culture offer in Stratford and
Hackney Wick, it will showcase London at its cultural and academic best.
Over the next five years, University College London will establish a campus with academic facilities,
student and staff accommodation. On Stratford Waterfront, University of the Arts London, the
Victoria and Albert Museum and Sadler’s Wells are key partners in the development of a culture and
education complex, with discussions also underway with the Smithsonian Institution.
A new charity has been set up, the Foundation for FutureLondon (FFL), to help realise these ambitions.
The charity aims to ensure through the promotion of arts, culture, science and education, that the
arrival of world class institutions can successfully raise expectation and aspiration and provide the
stepping stones towards a wider ambition. LLDC will work closely with FFL over the future years
to develop the shared long-term vision for the future direction and operation of the Park.

Olympicopolis
sketch

INSPIRE

4
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Progress against major INSPIRE milestones
Milestones for completion in 2015/16

Estimated date and comment

Progress Masterplanning and
design of Olympicopolis UCL East

The masterplanning work for the UCL East
site is being progressed by LDA Design

Progress Masterplanning and design
of Stratford Waterfront

The design brief for the appointed team, Allies
and Morrison has been finalised and signed off
by partners

Commentary on INSPIRE MILESTONES
Good progress has been made to support delivery of the Mayor’s ‘Olympicopolis’ vision which will create
a world-class education and cultural district on the Park. The masterplanning work for the UCL East site
is being progressed by LDA Design. On Stratford Waterfront, the design brief for the appointed team,
Allies and Morrison has been finalised, ensuring that the requirements of the partner institutions are
accommodated. Discussions with the Stratford Waterfront partners on individual legal agreements
are progressing.
The Foundation for FutureLondon, the charity created to help
realise the potential of Olympicopolis and Queen Elizabeth
Olympic Park, has continued work to ensure, through the
promotion of arts, culture, science and education, that the arrival of world class institutions can
successfully raise expectation and aspiration and provide the stepping stones towards a wider
aspiration for east London. The charity has commenced recruitment of a small team to support
its work.

INSPIRE

4
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Progress against major INSPIRE MEASURES
Targets

Performance and commentary

Community engagement
By March 2016: 195 people supported to
achieve training or qualification certificates
through community projects (threeyear target)

169 people supported, projects include:
yearly academic project; Apps for Good;
school workshops; National Citizen Service;
and Go! Network

Engage with 150,000 people through
community projects and activities
(over three years)

149,566 people to the end of June, projects
include: youth panel; Growing Links; Hub 67,
Warton Road; Share East; Art to the Park; Great
British Carnival outreach; Mobile Garden City

100,000 engaged through education projects
and initiatives (over three years)

101,818 people engaged to the end of June
2015 (latest figures available)

Sport and healthy living and Paralympic legacy
26,000 opportunities to participate in inclusive
sports and physical activity delivered by 2015/16
as part of Motivate East in partnership with
Sport England (three-year target)

Arts and culture
Engaging directly with over 60,000 people
(three-year target) through activities with
artists, cultural festivals, mentorship scheme,
outdoor performances, creative workspaces
and Art in the Park

26,000 opportunities to participate in
inclusive sports and physical activity
delivered by 2015/16 as part of Motivate East
in partnership with Sport England (three-year
target)

The latest figures show direct engagement
with 148,531 people. This figure does not
include Park visitors who have enjoyed or
interacted with the artworks, both temporary
and permanent in the Park, which would
significantly increase this number if counted
Between re-opening of the Park in July 2013
and end of September 2015, we have delivered
111 events and 385 days of activity. This
includes all of the Local Programme activities
commissioned by local arts organisations
between 2014 – 2015

Commissioning 15 new artworks on the Park
by March 2016 (three-year target)

93 by March 2015

Sport
Target 30,000 people through Sport

4

INSPIRE

Deliver 20 cultural events

Active People Active Park has exceeded 6
monthly targets delivering cumulative over
107,000 opportunities to try sport to over
43,000 individuals

26

London Legacy Development Corporation Corporate Performance July–September

Commentary on INSPIRE ACTIVITIES

Community Engagement
Amongst a range of community engagement activities two programmes have completed in this
period. These are:
Leaway Community Engagement and Interpretation: LLDC is leading, in partnership with LB
Newham, LB Tower Hamlets and the Mayor, the creation of the Leaway, a continuous walking and
cycling route along the River Lea from Queen Elizabeth Olympic Park to the Royal Docks and the
Thames. Local cultural organisation Create has been appointed to deliver a community engagement
and interpretation programme engaging with hard to reach groups and promoting the Leaway to a
wider local audience.

• Get Dirty on the Lea: family event at Core Landscapes Community Garden in Canning Town led by
Lea Valley Parks Youth & Schools team;

INSPIRE

Eight events, with 215 attendees, were held in August 2015 to promote the history of the River Lea and
the Leaway to local audiences:

4

•	The Wind Blows East: walking tour led by Lea Valley expert Dr Jim Lewis, exploring the industrial
history of the river Lea with older people’s group, the Nifty Fifties;
• London as a Larder: talk and demonstration at Cody Dock led by Forage London, focusing on edible
plants and berries growing in the area;
•	The History of Grime: a night of music and performance at Spotlight Youth Centre, Langdon Park
led by grime musician Ebbs of Ruff Squad with contributions from young musicians;
•	Now Wash Your Hands!: walking tour exploring the journeys taken by water and waste,
the important part the Lea plays in keeping London free of sewage;
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• Building Ships and the British Empire: walking tour led by the Museum of London exploring the
history of the East India Company and the Thames Ironworks, the links to the rest of the world these
industries afforded and their legacy;
• Ripping Yarns on the SS Robin: family tours of the unique historic steam coaster boat at Royal
Victoria Dock;
• River Detectives: children’s workshops at Bow Creek Ecology Park led by waterways charity Thames 21.
Targeted workshops with local young people to create ‘odd guides’ to the Leaway, exploring the
historical, contemporary and anecdotal significance of the River Lea, which will be published in
spring 2016. A strategy for the inclusion of maritime objects gifted from the Museum of London
along the Leaway.
Local Programing: This summer saw the successful conclusion of LLDC’s pilot Local Programme. This
was developed by the Regeneration and Community Partnerships team in September 2014 to deliver a
year round programme of events on the Park that were delivered by local organisations and focused on
building new local audiences. The key aims for this one year pilot programme were to:
•	Inspire and influence how smaller events could be delivered on the Park in the future by a number
of partners
• Engage new audiences and local/repeat audiences in the Park with new content and activities
• Support local organisations to work in the Park, get to know our processes, and try out new projects
•	Support local organisations in developing their organisations, especially around event management,
planning and marketing
From October 2014 – October 2015 the Local Programme has delivered the following:
• Ran two open application rounds, receiving 62 applications from a wide variety of local organisations
including arts and culture, community organisations and charities
• Appointed 16 of these organisations
• Delivered 354 days of activity over 12 months
• Engaged with 31,400 participants and audience members, of which approximately 50% were local
•	Ran 3 training sessions through Echo on event management, marketing and budgets attended by
40 people

4

INSPIRE

Chobham Manor and East Wick and Sweetwater developers are keen to use this model to deliver
their Section 106 obligation on cultural events. Chobham Manor have agreed to dedicate their whole
Section 106 budget of towards locally procured events, and East Wick will use 70% of their budget
for the same. Lendlease have funded one of the current Local Programme projects through their
Community Grants so that it can be extended on the Park for a further 3 months. We are also
working with Foundation for FutureLondon on how they will incorporate this model into their
future programming.
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Other key milestones reached include:
• The Big Lunch picnic was held in the Park, with 7,600 visitors and an excellent contribution from
Sadler's Wells;
• A series of successful World Environment Day events were held on the Park in partnership with Cofely
and the Park Champions;
•	The Rio Fone Hack art installation was launched in the Park with good press coverage and has since
been extended for a further 3 months with community funding from Lendlease;
• Appointment of Edcomms as the Go! Schools Network delivery partner ;
•	The Youth Panel brand agency (Kaizen Partnership)was appointed and branding work commenced;
• The LLDC-sponsored Apps for Good award was presented in a ceremony at the Barbican;
•	Twelve people were awarded Motivate East bursaries to deliver inclusive sport;
•	The St Paul’s Way Science Summer School ran a successful half-day session at Here East; and
• UCL ran the successful SPARK Festival of Engineering on the South Park Lawn (the future location for
UCL East) on 30-31 August.
In celebration of the most successful Paralympic Games ever, the Legacy Corporation has continued
to deliver its Paralympic Legacy programme. As a part of that programme, the inclusive sport project
Motivate East is exceeding participation targets. The project officially exceeded its three year target
of 26,000 participants at the end of year two, and has reached 39.574 participants. The programme
continues until February 2016. Sport England have confirmed funding for phase 2 of the programme:
planning and coordination of contracts for all major Motivate East 2 delivery partners for the new phase
has begun.

key RISKs
Impact

Mitigation

Red risk that the higher
education and cultural
quarter – ‘Olympicopolis’ –
will be delayed or costs will
be more than anticipated

Reputational damage,
delays and cost
overruns

Effective design
management and
coordination. Cost control.
Close work with partners

Green risk relating
to construction
communications

Impacts on the
reputation of the
Corporation

Deliver a clear
communication plan which
manages expectations and
explains the reasons for the
construction work

Current
RAG
RAG

4

INSPIRE

Summary
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DELIVER
Deliver excellent value for money, and champion new models and standards
which advance the wider cause of regeneration, in line with LLDC’s core values:
Ambition, Responsibility, Collaboration, Excellence, Accessibility and Sustainability
Work in this area includes functions to support the delivery of the Legacy Corporation’s objectives
through services including finance, human resources, IT and Information management, programme
management, legal and procurement. This section also covers the Communication, Marketing
and Strategy directorate which is responsible for the external reputation of the Legacy Corporation
and Queen Elizabeth Olympic Park, and defines the way we manage all of our external activity and
relationships. In addition, it is responsible for shaping the long-term organisational goals and
ambitions, through its strategy work.

Progress against DELIVER milestones
Milestones for completion in 2015/16

Estimated date and comment

Unqualified Audit Opinion

COMPLETE
Unqualified accounts for 2014/15 were
reported to Board in July 2015

LLDC organisational strategy complete
and published

COMPLETE
The strategy was approved by the Board in July
2015 and has been published: http://www.
queenelizabetholympicpark.co.uk/ourstory/the-legacy-corporation/business-plan

DELIVER

5
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Targets

Performance and commentary

Health and safety
Targets are to complete transformation
without a fatal accident on site; to prevent any
life-changing injury or occupational ill-health
for any individual; and to minimise reportable
accidents to a rate below 0.17 per 100,000
hours worked

Stadium construction has recorded nearly 2m
hours worked without a reportable accident
and Accident Frequency Rate (AFR) of 0.09.
On real estate construction there were no
incidents in the period and the AFR is
effectively zero

Achieve 60% rating of key stakeholders who
believe LLDC is delivering against its aims
for east London*

The Legacy Corporation conducted a survey of
key stakeholders, with an overall favourability
rating of 88%

Commentary on KEY PROJECTS
Further health and safety information can be found in the Chief Executive update to Board
every quarter.
The External Auditors, Ernst & Young, gave an unqualified opinion on LLDC’s 2014/15 Statutory
Accounts; their 2014/15 Annual Audit letter is an item on the agenda for the Audit Committee and
Board meetings in October. Planning work has already begun for the 2015/16 accounts, including
identification of key technical accounting issues and key milestones to achieve a similarly early
closedown in 2016.
Sustainability: Queen Elizabeth Olympic Park is designed with sustainability at its heart. This means
both that it is being built in a sustainable way, and that it is being built to help its future visitors and
residents to live sustainably. It is designed to do this in a number of ways, from promoting a healthy
and sustainable lifestyle which encourages walking and cycling through safe and pleasant routes
across the Park, through to using green building techniques that reduce the impact of development.
This year’s performance against the LLDC’s sustainability ambitions is documented in the LLDC’s
annual Environmental Sustainability Report 2014/15 Your Park, Our Planet, submitted to Board for
approval in October and was approved.

DELIVER
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In September, the LLDC’s Smart, Sustainable District (SSD) Steering Group approved the Queen
Elizabeth Olympic Park SSD programme implementation plan. The plan will shape the direction of
European investment levered in from Climate KIC over the short to medium term, which includes
access to emerging technologies and business models and also to leading experts from a range of
European institutions. These resources will be applied across the following four workstreams and seek
to achieve:
• Cost savings and carbon savings from more efficient use of utilities within the Copper Box Arena
and London Aquatics Centre (working with University of Reading)
• An efficient and future-proofed district energy system within the Park and beyond (working with
Engie and Imperial College London)
• Improved user experience across the Park and new neighbourhoods (working with UCL and
Technical University Munich)
• Integrated approaches to data management across all partners (working with Imperial
College London)

DELIVER
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key RISKs
Summary

Impact

Mitigation

Red risk of VAT recovery and
corporation tax liabilities for
the Legacy Corporation

Significant financial
implications

Continue discussions
with HMRC

Red risk relating to the
delivery of budget savings
year on year

Financial and/ or
delivery impacts.
Reputational impacts

Ongoing budget process,
discussions with GLA,
commercial strategy

Amber risk relating to failure
to embed fraud and
assurance processes

Significant financial
and reputational
impacts

New finance system being
implemented, anti-fraud
policy updated, controls,
assurance and internal and
external audit; fraud
awareness workshops took
place in May 2015

Amber risks that the Park and
surrounding area will not
have a cohesive offer.

Duplication leading
to reduced offer and
financial impacts

Close coordination between
activities on and around the
Park, exploiting opportunities

Green risk relating to
information security non
compliance

Potential loss, theft
or corruption of data
with reputational and
financial impacts

Information security gap
analysis complete, action
plan being implemented

Current
RAG
RAG

DELIVER
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