

The Register of Design Change Orders

#	Description of Change	Approval Status
1	Stadium Goal Line Technology	Approved
2	Stadium Wall of Champions.	Approved
5	Stadium Broadcast requirements	Approved
10	Hospitality fit out design services	Approved
14	Community Track Lighting Enhancement	Approved
15	Neutral Fan Zone	Approved
18	Wayfinding Signage Design Services	Approved
19	Tier 1 design, procurement co-ordination and interface of Fit-out design	Approved
22	MLB Row 7 Change	Approved
23	Hospitality and Ticket Office Design Change	Approved
38	Scope Gap in the Stadium's ICT infrastructure	Approved
43	Increase in height of the ticket transaction counters	Approved
44	Operator Gap Analysis - Temporary Power Requirements of the Operator	Approved
55	Infrastructure Requested by EE Prior to the RWC	Approved
70	Technical Design Review of Permanent Power Requirements and Implementation	Approved
71	Permanent Power Requirements	Approved
75	Super Gangways	Approved
84	Permanent Power Upgrades Part 2	Approved